

Project Schedule

The following are the major Project Milestones:

*Fall Semester Schedule (*to be updated as needed*)

- Each member present 1 better idea for the programmable encoder
• **Webex Meeting 1 w/ EPC 3-3:30pm** Thurs, Oct 3, 2019
Thurs, Oct 3, 2019
- Design 1 idea for the programmable encoders, present purchase list
• Decide Servo/ Step motors and order/ coordinate donation
• **Webex Meeting 2 w/ EPC 3-3:30pm** Thurs, Oct 17, 2019
Thurs, Oct 17, 2019
- Build the programmable encoder design
• **Webex Meeting 3 w/ EPC 3-3:30pm** Thurs, Oct 31, 2019
Thurs, Oct 31, 2019
- *If necessary* present significant improvements to programmable design
• Present purchase list for final programmable design
• **Webex Meeting 4 w/ EPC 3-3:30pm** Thurs, Nov 14, 2019
Thurs, Nov 14, 2019
- Build/ test/ validate/ improve final program. encoder design
Thurs, Nov 21, 2019
- **University of Idaho Thanksgiving Break** **Nov 25-29, 2019**
- Present final programmable encoder design for approval
• **Webex Meeting 5 w/ EPC 3-3:30pm** Thurs, Dec 5, 2019
Thurs, Dec 5, 2019
- University of Idaho Finals Week
• Each member present 1 idea for the absolute encoder
• ***Webex Meeting 6 w/ EPC 3-3:30pm (*confirm due to finals week*)** Dec 16-20, 2019
Thurs, Dec 19, 2019

*Spring Semester Schedule (*to be updated as needed*)

- Design 1 idea for the absolute encoders, present purchase list
 - **Webex Meeting 2 w/ EPC 3-3:30pm**
- Thurs, Jan 16, 2019
Thurs, Jan 16, 2019
- Build the absolute encoder design
 - **Webex Meeting 3 w/ EPC 3-3:30pm**
- Thurs, Jan 30, 2019
Thurs, Jan 30, 2019
- Each member present 1 better idea for the model 15 encoder
 - **Webex Meeting 1 w/ EPC 3-3:30pm**
- Thurs, Feb 13, 2019
Thurs, Feb 13, 2019
- Design 1 idea for the model 15 encoders, present purchase list
 - **Webex Meeting 2 w/ EPC 3-3:30pm**
- Thurs, Feb 27, 2019
Thurs, Feb 27, 2019
- Build the model 15 encoder design
 - **Webex Meeting 3 w/ EPC 3-3:30pm**
- Thurs, March 12, 2019
Thurs, March 12, 2019
- ***University of Idaho Spring Break***
- March 16-20***
- Each member present 1 better idea for the 30M encoder
 - **Webex Meeting 1 w/ EPC 3-3:30pm**
- Thurs, March 26, 2019
Thurs, March 26, 2019
- Design 1 idea for the 30M encoders, present purchase list
 - **Webex Meeting 2 w/ EPC 3-3:30pm**
- Thurs, April 9, 2019
Thurs, April 9, 2019
- Build the 30M encoder design
 - **Webex Meeting 3 w/ EPC 3-3:30pm**
- Thurs, April 23, 2019
Thurs, April 23, 2019