

TEAM MINUTES - 11/19/20

Location: Zoom
Present: ALL
Time: 3:30-4:20
Writer: Jaden Cavender

Agenda Items

1. Ben purchased piping and other materials for first experimentation. 3d printed walls and angled ramps were retrieved and used for dimensioning.
2. Experimentation could not continue without screen materials. An initial prototype was designed by Jaden according to the sand diameter differences. Will begin printing after break.
3. TMC's mostly filled out and ready for upload.
- 4.
- 5.

Action Items	Owner(s)	Deadline	Status
Print 3-d screen	Jaden	11/20	
Investigate purchasing parts for experiment, color sand particles	Ben	Cont.	
Wiki	Tobias	Cont.	
Communication	Tayson	Cont.	
Investigate experimental design.	Blake	Cont.	
Prepare for snapshot 2	Full Group		

