

Dialectric Schedule

Project Section	Task	Start Date	End Date	February														March														April														May									
				21	23	26	28	30	1	4	6	8	11	13	15	18	20	22	25	27	1	4	6	8	11	13	15	18	20	22	25	27	29	1	3	5	8	10	12	15	17	19	22	24	26	29	1	3	6	8	10				
Project Documentation	Draft budget	9/12/2019	9/19/2019																																																				
	Product Requirement Document	9/12/2019	9/26/2019																																																				
	Project Schedule	9/17/2019	10/8/2019																																																				
	Logbook & Portfolio 1	9/5/2019	10/16/2019																																																				
	Shapshot Day 1	9/24/2019	10/15/2019																																																				
	Design Validation Plan	10/10/2019	10/24/2019																																																				
	Project Value Proposition	10/22/2019	10/31/2019																																																				
	WikiPage 1	10/22/2019	11/7/2019																																																				
	Logbook & Portfolio 2	10/10/2019	11/14/2019																																																				
	Concept Design Review	10/22/2019	11/22/2019																																																				
	Team Member Citizenship 1	11/7/2019	11/22/2019																																																				
	Shapshot Day 2	11/5/2019	12/3/2019																																																				
	Portfolio & Logbook 3	11/14/2019	12/13/2019																																																				
	Design Expo Registration	1/16/2020	1/21/2020																																																				
	Engineering Release Review	2/18/2020	2/21/2020																																																				
	Logbook 3	1/16/2020	2/21/2020																																																				
	Snapshot Day 3	2/18/2020	3/10/2020																																																				
Team Member Citizenship 2	2/13/2020	3/10/2020																																																					
Portfolio 4 & WikiPage 3	2/13/2020	3/10/2020																																																					
Logbook 4	1/26/2020	4/17/2020																																																					
Design Expo	3/22/2020	5/1/2020																																																					
Deliverables submitted	5/1/2020	5/8/2020																																																					
User Interface	Design and Planning Phase	11/9/2019	11/23/2019																																																				
	Basic Login Screen Implementation	12/3/2019	12/10/2019																																																				
	Basic Menu Implementation	12/3/2019	12/10/2019																																																				
	Basic Lessons Interface Implementation	12/12/2019	1/23/2020																																																				
	Basic User-Based Records Screen Implementation	1/16/2020	1/23/2020																																																				
	Interface Decoration Phase	1/26/2020	2/15/2020																																																				
	Animations Implementation	2/18/2020	3/11/2020																																																				
	Menu Feedback	2/4/2020	4/22/2020																																																				
Security	Design Phase	11/9/2019	12/23/2019																																																				
	Account/Login Security Overhaul	1/16/2020	2/11/2020																																																				
	Authentication System Implementation	2/4/2020	3/14/2020																																																				
	Data Storage Security Overhaul	3/11/2019	4/22/2020																																																				
Testing	Google Cloud API Testing																																																						
	Login Interface Testing	12/7/2019	12/12/2019																																																				
	Menu Interface Testing	12/7/2019	12/12/2019																																																				
	Lessons Interface Testing	12/17/2019	1/26/2020																																																				
	Records Interface Testing	1/21/2020	2/6/2020																																																				
	Misc. Interface Testing	1/30/2020	4/26/2020																																																				
	Login Security Testing	1/23/2020	2/22/2020																																																				
	Authenticity Security Testing	2/11/2020	3/25/2020																																																				
	Database Security Testing	3/25/2020	4/22/2020																																																				
	Misc. Security Testing	2/8/2020	4/26/2020																																																				
School Schedule	Thanksgiving Holiday	11/25/2019	11/28/2019																																																				
	Winter Break	12/21/2019	1/15/2019																																																				
	Spring Beak	3/16/2019	3/20/2019																																																				