

**I. Coming deadlines**

- October 31 - Mid-semester Wiki page
- November 3, 2014 – Design Review
- November 10, 2014 - Logbook and Portfolio round 2 due

**II. Topics Discussed:**

- Sub team meetings were set up
- Austin gave a review about the VAST launch last weekend
  - Launching iridium and Microtrak (Microtrak is used to tracking)
  - Sent a GoPro
  - Iridium stopped working at 40,000 ft
  - Temperature stopped at ~ 0oF
- To get the budget estimated and send it to Suzie
- Arduino Duo is like the Mega Pro but with a much faster processor

**III. Action Items:**

- Next meeting will be held in EP 113, Thursday, 30th ,October, at 2:30
- ECE: Be able to order hardware/buy at radioshack to start development on
- To meet on the subteams meetings, and discuss the next steps
- To get the budget estimated and send it to Suzie
- To arrange for another telecom with Marc on next Thursday