

Oct. 17, 2019 Minutes
EP 413 3:30-4:30pm

Sean, Loren, Dr. Dan, Steven were present.

Went over thoughts on how to set up bale destruction test.

1 bale split into $\frac{1}{4}$. Then run different scenarios.

Sean along with Dr. Dan will get the bale from Spence.

Dr. Dan was going to find who controls project budget.

Tests to be performed Monday Oct. 21, 2019 at Loren's residence.

DVP was discussed.

Document flow rate out of machine.

Test. Scale for weight of fines and forces generated. Bucket test for model to validate flow rate of machine.

PVP was also discussed as well.

Needs to be larger than just the client. Who else can use this machine? Think of Processes that generally go from batch back to continuous.