

ALTITUDE Schedule Summary—Fall 2017

Task:	Deadline:
Have complete list of design requirements and metrics approved by client	9-28-2017
Complete basic project learning on each of the 4 main sensor concepts	10-10-2017
SNAPSHOT DAY #1	10-10-2017
Validate or eliminate each of the 4 main sensor concepts	10-26-2017
Complete Preliminary Design Review	11-17-2017
SNAPSHOT DAY #2	12-1-2017
Experimentally determine the best of the sensor concepts and eliminate the others	12-15-2017

(Compiled 11-3-2017)